Red de Proyectos Proyecto 1						diciembre-17			
Etapa	Descripción	Inicio	Fin	Días N	Días L	2-12 3-12 4-12 5-12 6-12 7-12 8-12 9-12 10-12 11-12 12-12 13-12 14-12 15-12 16-12 17-12 18-12 19-12 20-12 21-12	2 22-12 23-12 24-12 25-12 26-12 27-12 28-12 29-12 30-12 31-12		
Fase 1	Definicion de la solucion	6-12-17	7-12-17	2	N/D				
Fase 1	Objetivos Generales y especificos	7-12-17	7-12-17	1	N/D				
Fase 1	Alcances del Proyecto	7-12-17	8-12-17	2	N/D				
Fase 1	Panorama general	8-12-17	8-12-17	1	N/D				
Fase 1	Requerimientos Iniciales	9-12-17	9-12-17	1	N/D				
Fase 1	Funciones del Sistema y atributos	9-12-17	9-12-17	1	N/D				
Fase 1	Definicion de Clientes	7-12-17	9-12-17	3	N/D				
Fase 1	Casos de Uso	8-12-17	12-12-17	5	N/D				
Fase 1	Modelo conceptual	7-12-17	10-12-17	4	N/D				
Fase 1	Glosario definiciones Tecnicas	6-12-17	12-12-17	7	N/D				
Fase 1	Diagrma Entidad Relacion	8-12-17	12-12-17	5	N/D				
Fase 1	Planificacion competa				N/D				
Fase 2	Seccion 2 proyeccto	13-12-17	27-12-17	15	N/D				
Fase 3	Seccion 3 proyeccto	27-12-17	8-1-18	13	N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
					N/D				
			Total	60					